
Kern County Water Agency – Improvement District No. 4 
Groundwater Monitoring Well Installations 
 

Schedule 
The schedule for the project is shown as Attachment 7.2.  Per grant application guidelines, activities will 

not commence prior to April 1, 2013. 

In order for construction of the project to commence on schedule, preliminary contract documents have 

been prepared by ID4’s consultant (Attachment 5.2).  In the months following this application and prior 

to the construction start date, final contract documents and project bidding preparation will commence.  

Public notification will be given at the May and June 2013 Board Meetings and the project will be 

awarded.  The Notice to Proceed is anticipated to be issued on June 27, 2013 per the attached project 

schedule. 


